COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/11/2002
ESTIMATE SUMMARY 16:07:13

CONTID: C11582 ESTIMATE NO: 0019 PROG SPEC YR: 1999

PCN: 11582-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 399.0 DAYS TIME ALLOW: 483 WORK DAYS
SALT CREEK (STR. L-18-F) PERCENT TIME:  82.61 ORIG TIME ALLOW: 430 WORK DAYS

PROJECT NO: BR 0504-029
SALT CREEK(STR. L-18-F)
NAME OF ROAD: SH 50C

PROJECT COUNTIES: PUEBLO

CONTRACTOR:
TARCO INCORPORATED PAY PERIOD ENDING 06/30/2002 DATE TIME STARTED 11/27/2000
4781 W. 58TH AVE. DATE LET 10/19/2000 DATE WORK BEGAN
DATE AWARDED 10/24/2000 DATE TIME STOPPED 01/24/2003
DATE CONTRACT EXECUTED  11/20/2000 DATE ACCEPTED 01/24/2003
ARVAD; CO 80002 303-429-2221 DATE NOTICE TO PROCEED  11/27/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  9,609,449.27  PARTICIPATING $ 7,905,523.28 367,149.91
AWARD PROJECT AMT: $  8,987,666.74 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 82.27% TOTAL EARNINGS 7,905,523.28 367,149.91
FUNDS AVAILABLE: $ 1,703,925.99  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 7,905,523.28 367,149.91
TOTAL CLAIMS: $ 0.00 RETAINAGE -108,580.10 -5,507.25
SECURITIES ENCUMBERED 108,580.10 5,507.25
NET EARNINGS 7,905,523.28 367,149.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,905,523.28 367,149.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 367,149.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 11582-BID ESTIMATE RUN 07/11/2002
PROJECT: BR 0504-029 ESTIMATE NO: 0019 16:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE .
CAT NO0200 ROADWAY
0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
75,000.00000 1.000 75,000.00
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0015 202-00001 *REMOVAL OF STRUCTURE 3.000 3.000
EACH 0.000 0.00
5,600.00000 3.000 16,800.00
0020 202-00015 *REMOVAL OF HEADWALL 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0025 202-00035 *REMOVAL OF PIPE 2,491.000 2,490.500
LF 0.000 0.00
14.00000 2,490.500 34,867.00
0030 202-00090 REMOVAL OF DELINEATOR 90.000 65.000
EACH 0.000 0.00
16.00000 65.000 1,040.00
0035 202-00165 *REMOVAL OF WALL 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0040 202-00200 *REMOVAL OF SIDEWALK 64.000 40.000
5% 0.000 0.00
4.50000 40.000 180.00
0045 202-00203 *REMOVAL OF CURB AND GUTTER 2,095.000 1,863.300
LF 88.000 176.00
2.00000 1,951.300 3,902.60
0050 202-00210 *REMOVAL OF CONCRETE PAVEMENT 52.000 51.670
5% 0.000 0.00
100.00000 51.670 5,167.00
0055 202-00220 *REMOVAL OF ASPHALT MAT 40,794.000 38,976.240
5% 1,426.000 2,852.00
2.00000 40,402.240 80,804.48
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PCN: 11582-BID ESTIMATE RUN 07/11/2002
PROJECT: BR 0504-029 ESTIMATE NO: 0019 16:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 6,606.000 5,860.700
SF 0.000 0.00
2.00000 5,860.700 11,721.40
0065 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0070 202-00700 *REMOVAL OF LIGHT STANDARD 14.000 14.000
EACH 0.000 0.00
130.00000 14.000 1,820.00
0075 202-00810 REMOVAL OF GROUND SIGN 40.000 24.000
EACH 0.000 0.00
80.00000 24.000 1,920.00
0080 202-00815 REMOVAL OF SIGN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
625.00000 2.000 1,250.00
0085 202-00821 *REMOVAL OF SIGN PANEL 5.000 5.000
EACH 0.000 0.00
725.00000 5.000 3,625.00
0090 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0095 202-01000 *REMOVAL OF FENCE 2,078.000 2,077.100
LF 0.000 0.00
3.00000 2,077.100 6,231.30
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,399.000 2,993.000
LF 106.000 318.00
3.00000 3,099.000 9,297.00
0105 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,816.000 1,679.000
LF 0.000 0.00
3.00000 1,679.000 5,037.00
0110 202-01300 *REMOVAL OF END ANCHORAGE 6.000 4.000
EACH 0.000 0.00
125.00000 4.000 500.00
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PCN: 11582-BID ESTIMATE RUN 07/11/2002
PROJECT: BR 0504-029 ESTIMATE NO: 0019 16:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 79,429.000 67,818.000
CY 5,108.000 27,583.20
5.40000 72,926.000 393,800.40
0120 203-01594 *COMBINATION LOADER 28.000 17.950
HOUR 10.000 900.00
90.00000 27.950 2,515.50
0125 203-01597 *POTHOLING 50.000 41.500
HOUR 0.000 0.00
140.00000 41.500 5,810.00
0130 206-01000 *BED COURSE MATERIAL 41.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0135 206-01750 *SHORING 0.100 0.100
LS 0.000 0.00
13,000.00000 0.100 1,300.00
0140 207-00305 WETLAND TOPSOIL 70.000 70.000
cY 0.000 0.00
35.00000 70.000 2,450.00
0145 207-00310 STOCKPILE WETLAND TOPSOIL 30.000 30.000
cY 0.000 0.00
100.00000 30.000 3,000.00
0150 208-00011 *EROSION BALES (WEED FREE) 141.000 101.000
EACH 0.000 0.00
12.00000 101.000 1,212.00
0155 208-00020 *SILT FENCE 2,928.000 2,027.500
LF 0.000 0.00
1.25000 2,027.500 2,534.38
0160 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
8,600.00000 0.000 0.00
0165 210-00001 RESET STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
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PCN: 11582-BID ESTIMATE RUN 07/11/2002
PROJECT: BR 0504-029 ESTIMATE NO: 0019 16:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0175 212-00006 *SEEDING (NATIVE) 10.100 0.000
ACRE 0.000 0.00
375.00000 0.000 0.00
0180 213-00002 *MULCHING (WEED FREE HAY) 8.900 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0185 213-00061 *MULCH TACKIFIER 890.000 0.000
LB 0.000 0.00
2.20000 0.000 0.00
0190 214-00225 *DECIDUOUS TREE (2.5 INCH CALIPER) 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0195 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 77.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0200 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 5.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0205 216-00030 *SOIL RETENTION BLANKET (SPECIAL) (COCCONUT) 13,784.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0210 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.700
LS 0.000 0.00
2,000.00000 0.700 1,400.00
0215 250-00050 *MONITORING TECHNICIAN 24.000 24.000
HOUR 0.000 0.00
60.00000 24.000 1,440.00
0220 250-00110 *HEALTH AND SAFETY OFFICER 8.000 8.000
HOUR 0.000 0.00
130.00000 8.000 1,040.00
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PCN: 11582-BID ESTIMATE RUN 07/11/2002
PROJECT: BR 0504-029 ESTIMATE NO: 0019 16:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 250-00120 *MATERIAL SAMPLING AND DELIVERY 0.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0230 250-00210 SOLID WASTE DISPOSAL 6.000 0.000
cY 0.000 0.00
125.00000 0.000 0.00
0235 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
8.00000 0.000 0.00
0240 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 355.310 301.410
TON 0.000 0.00
130.00000 301.410 39,183.30
0245 403-35342 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 20,320.900 8,303.120
64-28
TON 2,275.650 84,199.05
37.00000 10,578.770 391,414.49
0250 412-00600 *CONCRETE PAVEMENT (6 INCH) 109.000 23.000
SY 0.000 0.00
30.00000 23.000 690.00
0255 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 252.000 73.500
53% 0.000 0.00
3.50000 73.500 257.25
0260 506-00212 *RIPRAP (12 INCH) 140.000 48.700
cY 0.000 0.00
60.00000 48.700 2,922.00
0265 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0270 601-01050 CONCRETE CLASS B (WALL) 0.000 0.000
cY 0.000 0.00
275.00000 0.000 0.00
0275 601-03030 CONCRETE CLASS D (BOX CULVERT) 19.000 19.000
cY 0.000 0.00
400.00000 19.000 7,600.00
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PCN: 11582-BID ESTIMATE RUN 07/11/2002
PROJECT: BR 0504-029 ESTIMATE NO: 0019 16:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 602-00000 *REINFORCING STEEL 1,885.000 1,885.000
LB 0.000 0.00
0.42000 1,885.000 791.70
0285 603-01180 *18 INCH REINFORCED CONCRETE PIPE 1,139.000 1,138.500
LF 0.000 0.00
24.00000 1,138.500 27,324.00
0290 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 815.000 815.000
LF 0.000 0.00
35.00000 815.000 28,525.00
0295 603-01240 *24 INCH REINFORCED CONCRETE PIPE 314.000 314.000
LF 0.000 0.00
36.00000 314.000 11,304.00
0300 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 437.000 437.000
LF 0.000 0.00
41.50000 437.000 18,135.50
0305 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 385.000 385.000
LF 0.000 0.00
50.00000 385.000 19,250.00
0310 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 113.000 113.000
LF 0.000 0.00
68.00000 113.000 7,684.00
0315 603-01545 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 64.000 64.000
LF 0.000 0.00
110.00000 64.000 7,040.00
0320 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 6.000 4.000
EACH 0.000 0.00
450.00000 4.000 1,800.00
0325 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
500.00000 3.000 1,500.00
0330 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
625.00000 1.000 625.00
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PCN: 11582-BID ESTIMATE RUN 07/11/2002
PROJECT: BR 0504-029 ESTIMATE NO: 0019 16:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
0340 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0345 603-10180 *18 INCH CORRUGATED STEEL PIPE 43.000 43.000
LF 0.000 0.00
66.00000 43.000 2,838.00
0350 603-10240 *24 INCH CORRUGATED STEEL PIPE 70.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0355 603-30018 *18 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
165.00000 2.000 330.00
0360 603-30024 *24 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0365 604-00305 *INLET TYPE C (5 FOOT) 7.000 7.000
EACH 0.000 0.00
1,400.00000 7.000 9,800.00
0370 604-00505 *INLET TYPE D (5 FOOT) 2.000 1.800
EACH 0.000 0.00
2,000.00000 1.800 3,600.00
0375 604-00510 *INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0380 604-19000 *INLET SPECIAL 4.000 3.200
EACH 0.000 0.00
2,800.00000 3.200 8,960.00
0385 604-19105 *INLET TYPE R L 5 (5 FOOT) 5.000 5.000
EACH 0.000 0.00
2,800.00000 5.000 14,000.00
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PCN: 11582-BID ESTIMATE RUN 07/11/2002

PROJECT: BR 0504-029 ESTIMATE NO: 0019 16:07:13
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0395 604-19205 *INLET TYPER L 10 (5 FOOT) 3.000 2.800
EACH 0.200 840.00
4,200.00000 3.000 12,600.00
0400 604-19210 *INLET TYPE R L 10 (10 FOOT) 3.000 3.000
EACH 0.000 0.00
5,000.00000 3.000 15,000.00
0405 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 2.000 1.900
EACH 0.100 600.00
6,000.00000 2.000 12,000.00
0410 604-39030 MANHOLE SPECIAL (30 FOOT) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0415 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,674.000 1,947.000
LF 38.000 494.00
13.00000 1,985.000 25,805.00
0420 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
0425 606-01370 *TRANSITION TYPE 3G 5.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0430 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 10.000 4.000
EACH 2.000 2,600.00
1,300.00000 6.000 7,800.00
0435 607-00005 *END POST 10.000 2.000
EACH 0.000 0.00
125.00000 2.000 250.00
0440 607-00010 *CORNER AND LINE BRACE POST 16.000 16.000
EACH -14.000 -2,100.00

150.00000 2.000 300.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,941.000 240.000
LF 0.000 0.00
3.25000 240.000 780.00
0450 607-11580 *FENCE (TEMPORARY) 389.000 389.000
LF 0.000 0.00
4.50000 389.000 1,750.50
0455 607-52905 *END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0460 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0465 607-53143 *FENCE CHAIN LINK (SPECIAL) (42 INCH) 822.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0466 900-00012 ADDED ITEM (FOOT)/ MCR LN#12 FURNISH VINYL COATED 822.000 0.000
FABRIC CHAINLINK(SPECIAL)(42)
LF 0.000 0.00
2.20000 0.000 0.00
0470 607-53172 *FENCE CHAIN LINK (72 INCH) 83.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0475 607-60274 *24 FOOT GATE DOUBLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0480 608-00000 *CONCRETE SIDEWALK 1,231.000 843.120
3% 0.000 0.00
21.00000 843.120 17,705.52
0485 608-00010 *CONCRETE CURB RAMP 61.000 9.000
SY 0.000 0.00
34.00000 9.000 306.00
0490 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,558.000 1,744.500
LF 1,380.000 13,800.00
10.00000 3,124.500 31,245.00



CONTID: C11582 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 11582-BID ESTIMATE RUN 07/11/2002
PROJECT: BR 0504-029 ESTIMATE NO: 0019 16:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE
CAT NO0200 ROADWAY
0495 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,298.000 1,692.500
LF 1,324.000 14,564.00
11.00000 3,016.500 33,181.50
0500 609-24000 *GUTTER TYPE 2 SPECIAL 4.5 FEET 244.000 244.000
LF 0.000 0.00
34.00000 244.000 8,296.00
0505 609-24004 *GUTTER TYPE 2 (4 FOOT) 754.000 441.000
LF 0.000 0.00
16.00000 441.000 7,056.00
0510 609-24008  *GUTTER TYPE 2 (8 FOOT) 336.000 324.000
LF 0.000 0.00
30.00000 324.000 9,720.00
0515 609-60011 CURB TYPE 6 (SECTION M) 835.000 835.000
LF 0.000 0.00
3.00000 835.000 2,505.00
0520 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 27,948.000 3,368.000
SF 687.000 3,950.25
5.75000 4,055.000 23,316.25
0525 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 140.000 20.000
EACH 0.000 0.00
30.00000 20.000 600.00
0530 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 33.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0535 612-00043 *DELINEATOR (FLEXIBLE) (TYPE Ill) 35.000 2.000
EACH 0.000 0.00
30.00000 2.000 60.00
0540 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 40.000 40.000
LF 0.000 0.00
16.00000 40.000 640.00
0545 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,920.000 4,977.000
LF 774.000 5,031.00
6.50000 5,751.000 37,381.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0550 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,024.000 682.000
LF 342.000 3,762.00
11.00000 1,024.000 11,264.00
0555 613-07000 *PULL BOX (SPECIAL) 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0560 613-10000 *WIRING 1.000 0.300
LS 0.000 0.00
7,500.00000 0.300 2,250.00
0565 613-34400 *LIGHT STANDARD METAL (40 FOOT) 27.000 11.000
EACH 0.000 0.00
1,500.00000 11.000 16,500.00
0570 613-40000 *CONCRETE FOUNDATION PAD 27.000 17.000
EACH 1.000 425.00
425.00000 18.000 7,650.00
0575 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 30.000 17.000
EACH 0.000 0.00
550.00000 17.000 9,350.00
0580 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 2.000 1.000
EACH 0.000 0.00
225.00000 1.000 225.00
0585 614-00011 *SIGN PANEL (CLASS 1) 292.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0590 614-00012 *SIGN PANEL (CLASS II) 26.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0595 614-00013 *SIGN PANEL (CLASS 1lI) 49.000 0.000
SF 0.000 0.00
24.00000 0.000 0.00
0600 614-00200 *STEEL SIGN POST (U-2) 17.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0605 614-00612 *STEEL SIGN POST (W 6X12) 33.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0610 614-01502 *STEEL SIGN POST (2 INCH ROUND) 208.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0615 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 245.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0620 614-03001 *CONCRETE FOOTING (TYPE 1) 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0625 614-70118 *PEDESTRIAN SIGNAL FACE (18) 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0630 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 11.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0635 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0640 614-72860 *PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0645 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0650 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 0.000
EACH 0.000 0.00
16,200.00000 0.000 0.00
0655 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
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0660 614-86105 *TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0665 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0670 615-00030 *EMBANKMENT PROTECTOR TYPE 3 2.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0675 615-00050 *EMBANKMENT PROTECTOR TYPE 5 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0680 617-00012 12 INCH CULVERT PIPE 175.000 80.000
LF 0.000 0.00
12.50000 80.000 1,000.00
0685 619-06160 16 INCH DUCTILE IRON PIPE 367.000 367.000
LF 0.000 0.00
125.00000 367.000 45,875.00
0690 619-10200 20 INCH WELDED STEEL PIPE 155.000 155.000
LF 0.000 0.00
38.00000 155.000 5,890.00
0695 619-10240 24 INCH WELDED STEEL PIPE 61.000 61.000
LF 0.000 0.00
50.00000 61.000 3,050.00
0700 619-50320 4 INCH PLASTIC PIPE 209.000 209.000
LF 0.000 0.00
8.00000 209.000 1,672.00
0705 619-51280 16 INCH PLASTIC PIPE 2,717.000 2,716.830
LF 0.000 0.00
48.00000 2,716.830 130,407.84
0710 619-51280 16 INCH PLASTIC PIPE SPECIAL 161.000 161.000
LF 0.000 0.00
52.00000 161.000 8,372.00
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0715 619-76128 16 INCH BUTTERFLY VALVE 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0720 621-00450 *DETOUR PAVEMENT 3,884.000 3,735.530
SY 0.000 0.00
14.00000 3,735.530 52,297.42
0725 623-06900 VALVE BOX 4.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0730 625-00000 *CONSTRUCTION SURVEYING 1.000 0.755
LS 0.000 0.00
40,000.00000 0.755 30,200.00
0731 625-00001 CONST SURVEYING (HOUR) MCR LN#11 ADDITIONAL 2.000 0.000
CONSTRUCTION SURVEYING (HOURLY)
HOUR 0.000 0.00
100.00000 0.000 0.00
0735 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
666,850.00000 1.000 666,850.00
0740 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.230
LS 0.000 0.00
5,000.00000 0.230 1,150.00
0745 627-00001 *PAVEMENT MARKING PAINT 170.000 166.800
GAL 0.000 0.00
92.00000 166.800 15,345.60
0750 627-00004 *EPOXY PAVEMENT MARKING 12,382.000 7,179.000
SF 0.000 0.00
2.00000 7,179.000 14,358.00
0755 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5,438.000 120.000
SF 0.000 0.00
10.00000 120.000 1,200.00
0760 627-02000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 759.000 0.000
SF 0.000 0.00

10.00000 0.000 0.00
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0765 630-00000 *FLAGGING 6,819.500 5,842.000
HOUR 342.000 8,550.00
25.00000 6,184.000 154,600.00
0770 630-00002 *TRAFFIC CONTROL SUPERVISOR 406.000 311.000
DAY 25.000 9,000.00
360.00000 336.000 120,960.00
0775 630-00003 *UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0780 630-00007 *TRAFFIC CONTROL INSPECTION 354.000 219.000
DAY 17.000 1,326.00
78.00000 236.000 18,408.00
0785 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
225.00000 1.800 405.00
0790 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 12.600
EACH 0.000 0.00
225.00000 12.600 2,835.00
0795 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 94.000 82.800
EACH 1.800 135.00
75.00000 84.600 6,345.00
0800 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 59.000 52.200
EACH 0.000 0.00
160.00000 52.200 8,352.00
0805 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.000 17.100
EACH 0.000 0.00
250.00000 17.100 4,275.00
0810 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (B 3.000 2.700
TYPE)
EACH 0.000 0.00
2,200.00000 2.700 5,940.00
0815 630-80360 *DRUM CHANNELIZING DEVICE 357.000 321.300
EACH 0.000 0.00
80.00000 321.300 25,704.00
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0820 630-80370 CONCRETE BARRIER (TEMPORARY) 2,190.000 1,971.000
LF 0.000 0.00
8.00000 1,971.000 15,768.00
0825 630-80380 *TRAFFIC CONE 155.000 139.500
EACH 0.000 0.00
15.00000 139.500 2,092.50
0830 630-80384 *TUBULAR MARKER 81.000 72.900
EACH 0.000 0.00
50.00000 72.900 3,645.00
0835 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
8,600.00000 0.000 0.00
0840 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.750
LS 0.000 0.00
17,000.00000 0.750 12,750.00
0845 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -1,928.260 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70025 F/A QUALITY INCENTIVE PAYMENT -83,297.950 -76,298.530
FA 0.000 0.00

1.00000 -76,298.530 -76,298.53
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0875 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70042 F/A RAILROAD FLAGGING 134,384.260 126,551.190
FA 0.000 0.00
1.00000 126,551.190 126,551.19
0885 700-70051 F/A DISPOSAL (MONITOR AND DISPOSAL) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70190 F/A ELECTRIC SERVICE 5,621.720 5,548.800
FA 0.000 0.00
1.00000 5,548.800 5,548.80
0895 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1165 900-00004 ADDED ITEM (CUBIC YARD)/ CONCRETE CLASS P (TEMP) 88.900 88.900
(SPECIAL) MCR LN# 1
cY 0.000 0.00
134.99000 88.900 12,000.61
1170 203-00100 MUCK EXCAV MCR LN# 2 225.000 225.000
cY 0.000 0.00
6.00000 225.000 1,350.00
1175 607-11525 FENCE (PLASTIC) FENCE (PLASTIC) MCR LN# 4 1,424.000 1,424.000
LF 0.000 0.00
3.00000 1,424.000 4,272.00
1185 900-00007 ADDED ITEM (EACH)/ MCR LN.#9- FURNISH LIGHT STANDAR D 3.000 3.000
W/ TRANSFORMER BASE
EACH 0.000 0.00
990.00000 3.000 2,970.00
1190 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN.#10-FURNISH MATERIALS TO 1.000 1.000
LOWER SAN MATEO WATERLINES
LS 0.000 0.00
1,287.70000 1.000 1,287.70
1195 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN#14-PROVIDE & PLACE 2" 1.000 0.000
THICK LAYER OF PREMIUM TOPSOIL
LS 0.000 0.00
9,000.00000 0.000 0.00
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1200 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN. 16-FURNISH AND INSTA LL 1.000 0.000
LOUVERED END ON 18" RCP
LS 0.000 0.00
550.00000 0.000 0.00
1205 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN. 17- CONSTRUCT SIDEWA LK 1.000 0.000
DRAINAGE CHASE
LS 0.000 0.00
906.09000 0.000 0.00
1210 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN#18 - 3" FIBER REINF. 1.000 0.000
CONC. FROM SIDEWALK TO WALL 1NU
LS 0.000 0.00
6,600.00000 0.000 0.00
1215 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN#19 - FURNISH AND INST ALL 1.000 0.000
GRATE IN INLET BOTTOM
LS 0.000 0.00
275.00000 0.000 0.00
1220 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN#20-FURNISH & INSTALL 1.000 0.000
MOD.SIGN MOUNTS (44,47,48,52-56)
LS 0.000 0.00
941.02000 0.000 0.00
1225 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN.21- REMOVAL OF FENCE 1.000 0.000
MATERIALS AT MUSSO PROPERTY
LS 0.000 0.00
984.19000 0.000 0.00
1230 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN22- CLOSE MESH INLET 1.000 0.000
GRATE AT TYPE 3 EMB. PROTECTOR
LS 0.000 0.00
982.40000 0.000 0.00
1235 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN23- 3" FIBER REINF. CO NC. 1.000 0.000
FROM SIDEWALK TO S&D PAVING
LS 0.000 0.00
1,922.17000 0.000 0.00
1240 606-01385 TRANSITION TY 3J MCR LN24 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
1245 606-02003 END ANCHOR (NONFLARED) MCR LN25 2.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
1250 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN26- MOB AND ADMIN FOR 1.000 0.000
ADDED GD. RAIL WORK
LS 0.000 0.00
1,876.25000 0.000 0.00
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1255 603-02185 23X14 IN RCP (CIP) MCR LN27 - 23X14 IN RCP (CIP ) 112.000 0.000
LF 0.000 0.00
89.25000 0.000 0.00
1260 603-05118 23X14 IN RCES MCR LN28 - 23X14 IN RCES 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1265 601-01025 CONC CL B (MISC) MCR LN29 - CONC CL B (MISC) 5.000 0.000
cY 0.000 0.00
100.00000 0.000 0.00
1270 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN30 - MOBILIZATION & 1.000 0.000
TRUCKING FOR APPROACH CONSTRUCTION
LS 0.000 0.00
3,000.00000 0.000 0.00
1275 403-35342 HBP (GR S) (ASPH) (109) (PG 64-28) MCR LN.31 - HAND 37.820 0.000
PLACED HBP PATCHING
TON 0.000 0.00
65.00000 0.000 0.00
1280 622-00550 WHEEL STOP (CONC) MCR LN#32 - PROVIDE & INSTALL WHEEL 1.000 0.000
STOP (CONCRETE)
EACH 0.000 0.00
20.00000 0.000 0.00
1285 208-00200 EROSION CONTROL SUPERVISOR MCR LN#33 - REVISED PRICE 1.000 0.000
FOR EROSION CONTROL SUPERVISOR
LS 0.000 0.00
4,300.00000 0.000 0.00
1290 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN / LUCHT'S 0.000 0.000
CONCRETE PUMPING, INC
DOL 0.000 0.00
1.00000 0.000 0.00
1805 900-00022 ADDED ITEM (SQUARE YARD)/ REMOVAL OF ADDITIONAL 1,114.000 1,039.000
CONCRETE PAVEMENT
3% 0.000 0.00
45.00000 1,039.000 46,755.00
1810 203-00010 UNCL EXCAV (CIP) CMO#24-EXC.AT ABUTMENTS NOT SH OWN ON 3,000.000 0.000
PLANS
cY 0.000 0.00
2.50000 0.000 0.00
1815 900-00006 ADDED ITEM (DOLLAR)/ NORTHSTAR LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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1820 900-00006 ADDED ITEM (DOLLAR)/ TIM PROVOST LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1825 900-00006 ADDED ITEM (DOLLAR)/ A1 LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 4,167,256.55 179,005.50 $ 3,110,060.70
CAT NO0300 STRUCTURE STR. NO. L-18-BE
0900 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
66,000.00000 1.000 66,000.00
0905 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,716.000 1,237.400
CcY 2,478.600 27,264.60
11.00000 3,716.000 40,876.00
0910 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,672.000 1,222.800
CY 2,449.200 11,021.40
4.50000 3,672.000 16,524.00
0915 206-01750 *SHORING 0.400 0.400
LS 0.000 0.00
13,000.00000 0.400 5,200.00
0920 403-35342 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 452.670 0.000
64-28
TON 0.000 0.00
37.00000 0.000 0.00
0925 502-00460 *PILE TIP 32.000 32.000
EACH 0.000 0.00
50.00000 32.000 1,600.00
0930 502-01000 *BITUMEN COATING 601.000 601.000
LF 0.000 0.00
3.75000 601.000 2,253.75
0935 502-14102 *STEEL PILING (HP 14X102) 1,836.000 1,835.920
LF 0.000 0.00
37.00000 1,835.920 67,929.04
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CAT NO0300 STRUCTURE STR. NO. L-18-BE
0935 MATERIAL ALLOWANCE HP 14 X 102# BEARING PILE 0.000
LF 0.000 0.00
23.76000 0.000 0.00
0935 MATERIAL ALLOWANCE HP 14 X 102# BEARING PILE 0.000
LF 0.000 0.00
26.52000 0.000 0.00
0940 515-00120 *WATERPROOFING (MEMBRANE) 2,092.000 0.000
3% 0.000 0.00
7.75000 0.000 0.00
0945 601-03040 *CONCRETE CLASS D (BRIDGE) 918.000 810.000
cY 67.600 16,088.80
238.00000 877.600 208,868.80
0950 601-40301 *STRUCTURAL CONCRETE COATING 6,065.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
0955 602-00000 *REINFORCING STEEL 29,170.000 23,972.230
LB 1,545.000 648.90
0.42000 25,517.230 10,717.24
0960 602-00020 *REINFORCING STEEL (EPOXY COATED) 123,276.000 118,073.870
LB 7,189.000 3,594.50
0.50000 125,262.870 62,631.44
0965 603-10240 *24 INCH CORRUGATED STEEL PIPE 630.000 629.410
LF 0.000 0.00
25.00000 629.410 15,735.25
0970 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 286.000 15.000
LF 0.000 0.00
170.00000 15.000 2,550.00
0975 613-00200 *2 INCH ELECTRICAL CONDUIT 288.000 274.000
LF 0.000 0.00
8.00000 274.000 2,192.00
0980 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48 9,576.000 9,576.000
SF 0.000 0.00
35.00000 9,576.000 335,160.00
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CAT NO0300 STRUCTURE STR. NO. L-18-BE
0980 MATERIAL ALLOWANCE BOX BEAMS 0.000
SF 0.000 0.00
29.75000 0.000 0.00
CAT 0300 CURRENT AMT$ 929,980.94 58,618.20 $ 838,237.52
CAT NO0301 STRUCTURE STR. NO. L-18-BD
0985 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
66,000.00000 1.000 66,000.00
0990 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,205.000 1,067.300
CcY 2,137.700 23,514.70
11.00000 3,205.000 35,255.00
0995 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,118.000 1,038.300
cY 2,079.700 9,358.65
4.50000 3,118.000 14,031.00
1000 206-01750 *SHORING 0.400 0.400
LS 0.000 0.00
13,000.00000 0.400 5,200.00
1005 403-35342 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 721.210 0.000
64-28
TON 0.000 0.00
37.00000 0.000 0.00
1010 502-00460 *PILE TIP 33.000 33.000
EACH 0.000 0.00
50.00000 33.000 1,650.00
1015 502-01000 *BITUMEN COATING 487.000 487.000
LF 0.000 0.00
3.75000 487.000 1,826.25
1020 502-14102 *STEEL PILING (HP 14X102) 2,161.000 2,160.960
LF 0.000 0.00
37.00000 2,160.960 79,955.52
1020 MATERIAL ALLOWANCE HP 14" X 102# BEARING PILE 0.000
LF 0.000 0.00
26.52000 0.000 0.00
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CAT NO0301 STRUCTURE STR. NO. L-18-BD
1020 MATERIAL ALLOWANCE HP 14" X 102# BEARING PILE 0.000
LF 0.000 0.00
24.10000 0.000 0.00
1025 503-00054 *DRILLED CAISSON (54 INCH) 652.000 651.825
LF 0.000 0.00
270.00000 651.825 175,992.75
1030 513-00600 BRIDGE DRAIN (SPECIAL) 4.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
1035 515-00120 *WATERPROOFING (MEMBRANE) 4,264.000 0.000
SY 0.000 0.00
7.75000 0.000 0.00
1040 601-03040 *CONCRETE CLASS D (BRIDGE) 2,374.000 2,003.300
CY 193.200 45,981.60
238.00000 2,196.500 522,767.00
1045 601-40301 *STRUCTURAL CONCRETE COATING 24,273.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
1050 602-00000 *REINFORCING STEEL 130,567.000 120,106.570
LB 2,259.000 948.78
0.42000 122,365.570 51,393.54
1055 602-00020 *REINFORCING STEEL (EPOXY COATED) 440,220.000 425,361.000
LB 5,967.000 2,983.50
0.50000 431,328.000 215,664.00
1060 603-10240 *24 INCH CORRUGATED STEEL PIPE 512.000 511.510
LF 0.000 0.00
25.00000 511.510 12,787.75
1065 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 703.000 25.000
LF 0.000 0.00
170.00000 25.000 4,250.00
1070 613-00200 *2 INCH ELECTRICAL CONDUIT 788.000 771.000
LF 4.000 32.00
8.00000 775.000 6,200.00



CONTID: C11582 COLORADO DEPARTMENT OF TRANSPORTATION Page 25
PCN: 11582-BID ESTIMATE RUN 07/11/2002
PROJECT: BR 0504-029 ESTIMATE NO: 0019 16:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE STR. NO. L-18-BD
1075 618-00172 *PRESTRESSED CONCRETE | (BT72) 3,687.000 3,686.850
LF 0.000 0.00
110.00000 3,686.850 405,553.50
1075 MATERIAL ALLOWANCE GIRDERS 0.000
LF 0.000 0.00
92.65000 0.000 0.00
1076 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN.#06 - FURNISH WATER L INE 1.000 1.000
HANGER HARDWARE
LS 0.000 0.00
1,533.62000 1.000 1,533.62
1295 900-00007 ADDED ITEM (EACH)/ MCR LN34 - ADJUST HEIGHT OF BRID GE 4.000 0.000
INLET RISERS
EACH 0.000 0.00
100.00000 0.000 0.00
1800 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE SNAP-LOCK PIPE AND 1.000 1.000
REPLACE WITH MECH-LOC PIPE
LS 0.000 0.00
30,000.00000 1.000 30,000.00

CAT NO0302

1080 206-00000

1085 206-00100

1086 900-00006

1090 206-00360

1091 900-00006

RETAINING WALLS

CAT0301 CURRENT AMT$ 1,885,476.98

*STRUCTURE EXCAVATION 39,019.000
CcYy
4.50000
*STRUCTURE BACKFILL (CLASS 1) 60,763.000
CY
11.00000
ADDED ITEM (DOLLAR)/ STR.BKFL.CL.1 - PAYMENT REDUCT  ION 0.000
DOL
1.00000
*MECHANICAL REINFORCEMENT OF SOIL 33,190.000
CY
4.50000
ADDED ITEM (DOLLAR)/ MECH.REINF. OF SOIL - PAYMENT 0.000
REDUCTION DOL

1.00000

39,018.700
0.000
39,018.700

57,589.100
215.580
57,804.680

0.000
0.000
0.000

33,099.700
89.800
33,189.500

0.000
0.000
0.000

82,819.23 $ 1,635,059.93

0.00
175,584.15
2,371.38
635,851.48
0.00
0.00
404.10
149,352.75
0.00
0.00
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PCN: 11582-BID ESTIMATE RUN 07/11/2002
PROJECT: BR 0504-029 ESTIMATE NO: 0019 16:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 RETAINING WALLS
1095 206-01750 *SHORING 0.100 0.100
LS 0.000 0.00
13,000.00000 0.100 1,300.00
1100 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 860.250 1,001.250
TON 0.000 0.00
8.00000 1,001.250 8,010.00
1105 504-04410 *BLOCK FACING 52,207.000 49,794.400
SF 2,705.500 43,288.00
16.00000 52,499.900 839,998.40
1106 900-00006 ADDED ITEM (DOLLAR)/ BLOCK FACING - PAYMENT REDUCTI OM 0.000 -3,238.270
DOL 0.000 0.00
1.00000 -3,238.270 -3,238.27
1110 507-00105 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (C OLORED) 649.900 528.200
cY 0.000 0.00
320.00000 528.200 169,024.00
1115 601-01050 *CONCRETE CLASS B (WALL) 733.000 666.600
cY 0.300 82.50
275.00000 666.900 183,397.50
1120 601-03050 CONCRETE CLASS D (WALL) 398.000 191.000
cY 0.000 0.00
350.00000 191.000 66,850.00
1125 601-40301 *STRUCTURAL CONCRETE COATING 10,559.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
1130 602-00000 *REINFORCING STEEL 57,232.000 57,231.610
LB 0.000 0.00
0.42000 57,231.610 24,037.28
1135 602-00020 *REINFORCING STEEL (EPOXY COATED) 51,137.000 27,699.000
LB 0.000 0.00
0.50000 27,699.000 13,849.50
1140 605-83000 GEOCOMPOSITE DRAIN 342.000 342.000
53% 0.000 0.00
2.00000 342.000 684.00
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PCN: 11582-BID ESTIMATE RUN 07/11/2002
PROJECT: BR 0504-029 ESTIMATE NO: 0019 16:07:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 RETAINING WALLS
1145 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 698.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
1146 900-00007 ADDED ITEM (EACH)/ MCR LN.#7-2 INCH ELECTRIC CONDUI T 8.000 4.000
EXPANSION COUPLER
EACH 2.000 561.00
280.50000 6.000 1,683.00
1147 613-00200 2 IN ELEC COND MCR LN.#8-2 INCH ELECTRICAL COND uIT 700.000 340.000
(CAT 0302)
LF 0.000 0.00
8.00000 340.000 2,720.00
1148 900-00014 ADDED ITEM (LUMP SUM)/ MCR LN#13 - COMPLETEN & SW  ALL 1.000 0.000
8SL END TREATMENTS
LS 0.000 0.00
6,898.63000 0.000 0.00
CAT 0302 CURRENT AMT$ 2,573,586.67 $ 46,706.98 $ 2,269,103.79
CAT NO0400 CONSTRUCTION ENGINEERING
1150 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
34,000.00000 1.000 34,000.00
1155 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
1160 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
1180 900-00006 ADDED ITEM (DOLLAR)/ REIMBURSEMENT OF LONG DISTANCE 648.130 561.340
TELEPHONE CHARGES MCR LN# 05
DOL 0.000 0.00
1.00000 561.340 561.34
CAT 0400 CURRENT AMT$ 53,148.13 $ 0.00 $ 53,061.34
PROJECT TOTAL CURRENT AMT $ 9,609,449.27 $ 367,149.91 $ 7,905,523.28



